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SUBJ: Standard Scrap Metal/Chicago International Exporting Site

Pollution Report
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RESPONSE INFORMATION
Situation

l. Current Situation
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All site activities under this removal action are
completed at the end of this POLREP period.

Removal Activities (June 5, 1995 thru June 19, 1995)

West Yard rail road track removal was completed and the
soil underneath was excavated up to about 3 feet.
Excavated rail road track areas were backfilled with
tunnel stone and compacted with a compactor.

Track Services, subcontractor to RIEDEL, installed new
rail tracks in the Main Yard and West Yard.

CIE removed soil/debris from around the shredder for
laying up concrete slab. This material was added to the
stockpile of soil and disposed off at ENVIROSAFE.

TAT collected samples from grids G-14, H-15, and from
the new pad at E-13 in Main Yard. G-14 and H-15 grids
were used to stockpile excavated soil.

H-15 sample result showed 56 mg/kg PCBs. This area was
further excavated by 1 foot and sampled. The result
showed 44 mg/kg PCBs. Due to a high voltage power line
underneath this grid area, further excavation was not
done. CIE will lay a concrete slab in this area.
Analytical result of the soil collected from the new
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pad showed 102 mg/kg PCBs. CIE is using this pad to
store scrap metal obtained from other sources.

Results of the 7 hopper box samples showed PCBs ranging
from 238 to 860 mg/kg. Two of these samples also
exceeded lead TCLP regulatory concentrations. These
boxes were disposed off by U.S. EPA.

Scrap metal resulting from site activities were loaded
into a roll-off box shipped to a recycler on 6/14/95.
CIE operated the shredder for sometime on 6/13/95 and
released rust colored dust around the shredder.

ERCS demobilized excavator, compactor, front-end
loader, .and bobcat machinery. All trailers and ERCS
crew were demobilized on 6/16/95.

Enforcement

The U.S. EPA 0SC met with CIE and International
Engineers on June 8, 1995 and discussed comments on the
revised work plan and contingency plan submitted to
U.S. EPA. U.S. EPA approved International Engineers
work plan and contingency plan after they incorporated
all the comments of June 8, 1995. CIE has agreed to
train all employees on implementing the operational
plan. CIE also agreed to pave all remaining areas of
Main Yard with black top prior to starting shredding
operations. CIE, after conducting preliminary shredder
operations, will notify U.S. EPA at the time of sample
collection.

Planned Removal Activity
No more removal activities are planned.
Next Steps

No further steps are anticipated under this removal
action.

Key Issues
Monitor compliance with the Unilateral Administrative
Order to Chicago International Exporting to cease

release of PCBs from the shredding and gravity
separator operations.

COST INFORMATION (as of 06/16/95)

COST CEILING
ERCS $ 2,961,256 $ 3,300,000 (as of 6/13/95)
TAT $ 141,670 $ 150,000
U.S. EPA $ 115,881 $ 125,000



VI

DISPOSITION OF WASTES

A total of 130 rail cars have been shipped off-site for
an estimated total of 11,700 tons. Five waste disposal
shipments occurred during this POLREP period.

Five tanker loads approximating 20,600 gallons of UST
contents and water collected from the UST excavated

area have been shipped to Safety Clean (Breslube) as of
1/20/95 for disposal.



